|    | <b>(B)</b> | Nombre                  | Duracion | Inicio            | Terminado         | Predecesores | Nombres del Recurso | S D L |
|----|------------|-------------------------|----------|-------------------|-------------------|--------------|---------------------|-------|
|    |            |                         |          |                   |                   |              |                     |       |
| 2  |            | Planeación              | 6 days?  | 16/08/22 08:00 AM | 23/08/22 05:00 PM |              |                     |       |
| 3  |            | Entrevista              | 1 day?   | 16/08/22 08:00 AM | 16/08/22 05:00 PM |              |                     |       |
| 4  |            | Levantamiento de requis | 5 days?  | 17/08/22 08:00 AM | 23/08/22 05:00 PM | 3            | Aruro Trejo         |       |
|    |            |                         |          |                   |                   |              |                     |       |
| 7  |            | Análisis                | 1 day?   | 16/08/22 08:00 AM | 16/08/22 05:00 PM |              |                     |       |
| 8  |            | Actividad1              | 1 day?   | 16/08/22 08:00 AM | 16/08/22 05:00 PM |              |                     |       |
| 10 |            | Diseño                  | 1 day?   | 16/08/22 08:00 AM | 16/08/22 05:00 PM |              |                     |       |
| 11 |            | Actividad1              | 1 day?   | 16/08/22 08:00 AM | 16/08/22 05:00 PM |              |                     |       |
|    |            |                         |          |                   |                   |              |                     |       |
| 14 |            | Desarrollo              | 1 day?   | 16/08/22 08:00 AM | 16/08/22 05:00 PM |              |                     |       |
| 15 |            | Actividad1              | 1 day?   | 16/08/22 08:00 AM | 16/08/22 05:00 PM |              |                     |       |

